COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C20323

PCN. 20323-BI D

CONTRACT DESCRI PTI ON\:
EJMI' 2400V SW TCHGEAR REPLACEMENT

PRQIECT NO NHPP0703- 420
EJMI' 2400V SW TCHGEAR REPLACEM
NAME OF RQAD:
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
STURGEON ELECTRI C COVPANY, | NC.
12150 E. 112TH AVE.
HENDERSON CO 80640 (303) 286- 8000

CURRENT PROJECT AMI: $ 2, 038,916.31 PARTI Cl PATI NG

AWARD PRQJECT AM: $ 2. 163,267.00 NON-PARTI Cl PATI NG

PERCENT COMPLETE: 93.72% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 127,945.50 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0007

COFRS REPORTI NG CATEGCRY: 1

Page 1
ESTI MATE RUN 01/ 09/ 2018

11:29: 33

TI ME CHARGED: 370.0 DAYS TIME ALLOW 12/ 22/201 FI XED COVPLETI ON DATI

PERCENT TIME:  105.11 ORI G TIME ALLON 12/1/2017 FI XED COVPLETI ON DATI

SUW T

PAY PERI OD ENDI NG 01/ 09/ 2018 DATE TI ME STARTED 01/05/2017
DATE LET 08/ 04/ 2016 DATE WORK BEGAN 01/ 05/ 2017
DATE AWARDED 09/ 09/ 2016 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 10/ 20/ 2016 DATE ACCEPTED

DATE NOTI CE TO PROCEED 01/ 05/ 2017

$ 0.00 $ 0. 00
1, 910, 970. 81 379, 862. 56
1,910, 970. 81 379, 862. 56
0.00 0. 00
1, 910, 970. 81 379, 862. 56
-32, 449. 01 0.00
0. 00 0.00
1,878, 521. 80 379, 862. 56
0.00 0.00
0.00 0.00
1,878, 521. 80 379, 862. 56
0. 00 0.00
pAMENT DE s a79,862.56

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20323 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 20323-BID ESTI MATE RUN 01/ 09/ 2018
PRQJECT: NHPPO703- 420 ESTI MATE NO 0007 11:29: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00047 Renoval of Electrical Equi pment 1. 000 0. 000
LS 1. 000 95, 415. 30
95, 415. 30000 1. 000 95, 415. 30
0010 202-00201 Renoval of Curb 224. 000 0. 000
LF 224.000 11, 486. 72
51. 28000 224.000 11, 486. 72
0015 202- 05300 Renoval and Di sposal of Paint 1. 000 0. 600
LS 0. 400 12, 083. 46
30, 208. 64000 1. 000 30, 208. 64
0020 203-02330 Labor er 10. 000 10. 000
HOUR 0. 000 0. 00
79. 62000 10. 000 796. 20
0025 208- 00004 Silt Berm 0. 000 0. 000
LF 0. 000 0. 00
27.17000 0. 000 0. 00
0030 208- 00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
1, 733. 41000 1. 000 1,733.41
0035 208- 00055 *Rigid Inlet Protection Device 11. 000 11. 000
EACH 0. 000 0. 00
587. 76000 11. 000 6, 465. 36
0040 208- 00207 *Erosi on Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00
167. 51000 0. 000 0. 00
0045 208- 00302 *Tenporary Spill Berm (Special) 115. 000 115. 000
LF 0. 000 0. 00
54. 65000 115. 000 6, 284.75
0050 210-00478 Modi fy Power Control Board 1. 000 0. 000
LS 0. 000 0. 00
65, 484. 23000 0. 000 0. 00
0055 250- 00050 *Moni toring Techni ci an 40. 000 24.000
HOUR 0. 000 0. 00
86. 35000 24.000 2,072. 40



CONTI D C20323 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20323-BI D ESTI MATE RUN 01/ 09/ 2018
PRQIECT: NHPPO703- 420 ESTI MATE NO 0007 11:29: 33
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 250- 00100 *Environmental Health and Safety 1. 000 0. 950
LS 0. 050 139. 27
2, 785. 40000 1. 000 2,785.40
0065 250-00110  *Health and Safety Officer 40. 000 24.000
HOUR 0. 000 0. 00
103. 91000 24.000 2,493. 84
0070 515-00400 Concrete Seal er 171. 000 0. 000
SY 54. 000 533. 52
9. 88000 54. 000 533. 52
0075 601-03000 Concrete O ass D 2. 000 2.000
CcY 0. 000 0. 00
6, 799. 97000 2. 000 13,599. 94
0080 613-00100 *1 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
56. 09000 0. 000 0. 00
0081 613-00100 *1 Inch Electrical Conduit 478. 000 478. 000
LF 0. 000 0. 00
56. 09000 478. 000 26, 811. 02
0085 613-00150 1-1/2 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
102. 22000 0. 000 0. 00
0086 613-00150 1-1/2 In El ec Cond 392. 000 392. 000
LF 0. 000 0. 00
77.87000 392. 000 30, 525. 04
0090 613-00400 4 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
86. 36000 0. 000 0. 00
0091 613-00400 4 In El ec Cond 960. 000 960. 000
LF 0. 000 0. 00
86. 36000 960. 000 82, 905. 60
0095 613-10000 Wring 0. 000 0. 000
LS 0. 000 0. 00
159, 487. 92000 0. 000 0. 00



CONTI D C20323 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20323-BID ESTI MATE RUN 01/ 09/ 2018
PRQIECT: NHPPO703- 420 ESTI MATE NO 0007 11:29: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0096 613-10000 Wring 1. 000 0. 750
LS 0. 000 0. 00
175, 044. 70000 0. 750 131, 283.53
0100 613-81210 DC Panel boar ds 2. 000 1. 700
EACH 0. 300 5,390. 05
17, 966. 83000 2.000 35, 933. 66
0105 613-81598 *2400V Swi t chgear 2.000 1. 700
EACH 0. 300 179, 677. 62
598, 925. 39000 2.000 1,197, 850. 78
0110 613-81602 Tenporary Switchgear 0. 000 0. 000
EACH 0. 000 0. 00
159, 842. 08000 0. 000 0. 00
0115 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
156, 649. 06000 1. 000 156, 649. 06
0120 700- 70010 F/ A M nor Contract Revisions 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70130 F/ A Repair 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700- 70380 F/ A Erosion Control 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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CONTI D C20323 COLORADO DEPARTMENT COF TRANSPORTATI ON
PCN: 20323-BID ESTI MATE RUN 01/ 09/ 2018
PRQJECT: NHPPO703- 420 ESTI MATE NO 0007 11:29: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0145 900- 00006 Added Item (Dol lar)/ Val ue Engineering Incentive 75, 136. 620 0. 000
DOL 75, 136. 620 75, 136. 62
1. 00000 75, 136. 620 75, 136. 62
CAT 0200 CURRENT AMI  $ 2,038,916.31% 379,862.56 $ 1,910, 970.79

PRQJECT TOTAL

CURRENT AMI $ 2,038,916.31 %

379,862.56 $ 1,910, 970.79



